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I) LDS II:  P20 Postsecondary Enrollment Data & Reporting 

 

II) Project Summary   

The goal of the Wisconsin Longitudinal Data System’s Postsecondary Enrollment Data & 

Reporting project is to integrate postsecondary enrollment and completion data from the National 

Student Clearinghouse into the Longitudinal Data System data warehouse for research, analysis 

and reporting.   

The existing LDS Student Key provides a method to link between the postsecondary enrollment 

data and the K-12 data existing in the data warehouse today.  This link will drive longitudinal 

research and analysis to enable school and district improvement and create a richer picture of 

individual student performance over time. 

By enriching the Longitudinal Data System with postsecondary enrollment information, the 

Wisconsin Department of Public Instruction will be moving towards meeting ARRA SFSF 

requirements as defined by the America COMPETES Act while supporting agency efforts for 

Every Child a Graduate.  As a sub-project of the Longitudinal Data System II project, DPI will 

also be completing work defined in the LDS II work plan. 

Additional information about the LDS Project can be found on the LDS Homepage. 

 

III) Project Scope 

 
The scope for the first phase of the project will include preliminary analysis to determine data and 

reporting requirements for DPI at the SEA level.  Once the requirements have been determined 

and an initial project plan created, development scope may be narrowed down based on effort of 

work and completion time.  For example, based on analysis the scope of the reporting effort may 

be limited initially to public reporting and the reports needed to meet the requirements of the 

America COMPETES Act.  The final development scope will be captured in the Design 

Specification Document. 

 

The scope for the first phase of the project will also include analysis to determine the 

implementation and communication plans to enable the LEA’s to utilize the NSC for 

postsecondary enrollment data and reporting. 

 

The overall project scope will include tasks from each phase of the data warehouse lifecycle. 

 

 

 

 

 

 

http://dpi.wi.gov/lds/index.html


LDS II: P20 Postsecondary Enrollment Data & Reporting – 

P284 April 12, 2010 

 

 
D e p a r t m e n t  o f  P u b l i c  I n s t r u c t i o n  

 
Page 4 

IV) Project Objectives 

 
The high-level objectives of this project include  

 taking the first step in integrating postsecondary data into the LDS Data Warehouse, 

 meeting the requirements of the ARRA SFSF and the SLDS 2009 Grant, and 

 creating reports for research and analysis. 

 

Below is a detailed outline of what needs to be completed to meet these overall objectives. 

 

Process & Management 

1. Create detailed plan for incorporating enrollment data from the Clearinghouse into the LDS 

data warehouse in order to enable new analysis and research opportunities. 

2. Create the foundation and deliverables on which the development team can jumpstart their 

effort to design and build this system. 

3. Identify and document risks, issues, and constraints associated with the development effort. 

4. Determine the process and controls needed for the Department of Public Instruction and the 

National Student Clearinghouse to communicate with each other to submit and receive data 

files. 

5. Investigate how the new data could benefit teams throughout DPI and other State agencies 

and how to establish and build upon this relationship. 

 

Source Data 
1. Determine the input and output files for exchanging data with the National Student 

Clearinghouse.   

2. Determine the population or cohort of students and the business rules needed to submit DPI 

data to the National Student Clearinghouse.   

a. Example Questions to Answer 

 What does persistence mean?  If a student only has 1-record in the file with 

no subsequent enrollments, can we deduce that the student did not persist in 

higher-education? 

 What does on time enrollment mean?  If a student enrolls in a postsecondary 

institution by May 31 following graduation, have they enrolled in higher 

education on time?  Or should November 1
st
 be the date to indicate on time 

enrollment? 

 If we utilize the logic above, do we still track anytime enrollment? 

 

Database / ETL 
1. Determine the database specifications for incorporating the postsecondary enrollment data 

into the Longitudinal Data System data warehouse. 

2. Determine the logic and business rules associated for incorporating the postsecondary 

enrollment data into the Longitudinal Data System data warehouse. 

3. Determine logic for public reporting.  Does it need to be redacted?  Can it be institutionally 

identifyable? 

 

Reporting 
1. Determine the questions we need to answer to satisfy all appropriate state, federal and grant 

reporting requirements. 

2. Determine the questions the DPI would like to answer initially when the postsecondary 

enrollment data is linked to Wisconsin’s K-12 data.  Examples include: 
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a. How many graduates continue education at the postsecondary level? 

b. How soon following HS graduation do the students enroll?  Where do they enroll?  

Are there differences by subgroup? 

c. What are the postsecondary enrollment rates by high-school? 

d. What are the differences between stated plans vs. actual enrollment? 

e. Do students persist in postsecondary education? 

f. Do students receive degrees? 

3. Determine the reporting tool or mechanism for distributing the data and information. 

4. Determine the communication method for public reporting and secured, student-level reports.  

5. Determine reporting requirements of the actual reports. 

 

LEA Data Requests 
1. Determine the implementation plan to enable the LEA’s to request data and reports on local 

cohorts through the NSC. 

2. Determine the communication plan for communicating what will be provided to them by the 

NSC contract and how they can utilize the data requests and reporting locally. 

 

V) Roles and Responsibilities 

 
1. Agency Executive Sponsor:  Rick Grobschmidt 

 Provide project vision. 

 Ensure the project remains aligned with business needs. 

 Guarantee funding throughout the life cycle of the project. 

 Work to resolve issues that rise to this level. 

 Report project progress to the DPI Cabinet members. 

2. National Student Clearinghouse:  Don Gwinn 

 Work with DPI to finalize NSC contract. 

 Continue supporting the Department of Public Instruction’s efforts to integrate the NSC 

data into the LDS. 

 Support Local Education Agencies in utilizing StudentTracker. 

3. LDS Project Steering Committee:  Rick Grobschmidt, Mike Thompson, Rod Packard, 

Jennifer Thayer, Lynette Russell, Phil Olsen, Paul Sandrock 

 Meet on a routine basis to review project status and provide input on direction and 

priorities. 

 Ensure the project remains aligned with the business needs of the Department of Public 

Instruction. 

 Act as project advocates. 

 Work to resolve project issues that need to be raised to this level.  Provide those directly 

involved in the project with guidance on project issues. 

 Review and approve high-level design and development efforts. 
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4. LDS Project Manager:  Melissa Straw 

 Project Management 

 Business Analysis 

 Issue Tracking & Resolution 

 Facilitate project working sessions. 

 Assist in monitoring project scope and working to ensure scope creep does not prevent 

project success. 

 Coordinate activities of the project team. 

 Create project deliverables. 

 Ensure that the project meets objectives and produces quality deliverables. 

 Monitor and report on project progress to core project team, key stakeholders, subject 

matter experts, project steering committee, and the project sponsor group. 

 Act as project advocate. 

5. Core Project Planning Team  

 Team Members 

 Business Systems Analyst:  John Delap 

 Education Consultant:  Laura Pinsonneault 

 Progress Tracking, Auditing and Quality Assurance:  Jeff Monien  

 Role 

 Provide input to the goals and objectives  

 Identify assumptions, risks, and constraints. 

 Lead, participate in and sign off on analysis, requirements definition, and final 

validation. 

 Lead and participate in determining technical solution. 

 Lead and participate in issue resolution. 

 Lead and participate in documentation efforts. 

 Lead and participate in testing. 

 Verify all requirements for the reporting solution, data integration and security 

solution have been met. 

 Lead, participate in, and provide support for production implementation. 

6. Project Implementation Teams 

 SEA/LEA Key Stakeholders / Subject Matter Experts / Content Team 

 People 

1. DPI Business Areas & Participants 

a. Scott Jones, Jeff Pertl, Sheri Pollock, Kay Ihlenfeldt 

b. WEOP:  Laurie Rasmussen 

c. OEA:  Phil Olsen 

d. Early Childhood:  Jill Haglund 

e. Special Education:  Nancy Fuhrman 

f. Career and Technical Education:  Sharon Wendt  

g. Content and Learning:  Paul Sandrock 

h. LTCL:  Jean Whitcomb 

i. Applications Development:  Jim Henning 

2. LEA Participants 

a. School Districts (2-3):  Possibilities include Madison-L, Racine-

L, LaCrosse-M, Ashwaubenon-S, Prairie Farm-T 
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 Role 

1. Provide input to the goals and objectives  

2. Participate in analysis, requirements definition, and final validation. 

3. Participate in the design of report specifications. 

4. Participate in issue resolution. 

5. Participate in testing phases. 

 

 Technical Team 

 People 

1. Data Modeler   

2. Database Architect 

3. ETL Developer 

4. Report Developer 

 Role 

1. Provide input to the goals and objectives  

2. Participate in determining technical solution. 

3. Participate in development of technical solution 

4. Participate in issue resolution. 

5. Participate in technical documentation efforts. 

6. Participate in testing phases. 

7. Implement and support solution in production. 

 

 Communications Team 

 People 

 Role 

1. Creates user documentation. 

2. Primary communication with districts and CESAs. 

3. Participate in testing phases. 

4. Support solution production including managing LDSHelp email box. 

 

VI) High Level Deliverables  

1. Internal Communication Plan 

a. The Project Charter will be distributed to the Steering Committee, CORE Project 

Planning Team, and the Project Implementation Teams. 

b. A Kickoff Meeting will be held.   

c. Project updates will be communicated within the LDS II Project Monthly Dashboard 

Reports for DOA. 

d. Project updates will be communicated within the LDS II Project Status Report 

Summary which is distributed to the Steering Committee and the CORE Project 

Planning Team. 

e. Minutes from all meetings will be documented and placed in a shared folder. 

2. External Communication Plan 

3. Work Breakdown Structure 

a. Tasks 

b. Timeline 

c. Budget 
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d. Resources 

e. Time & Effort 

4. Business Design:  Requirements Specification Document 

a. Detailed Business Requirements to drive design and development. 

b. Business Logic to drive design and development. 

c. Decision Log 

d. Report Mockups 

e. Decision Log  

5. Technical Design:  Design Specification Document(s) 

a. Any/all documents needed to for the development phase of the project. 

b. Business Process Specifications 

c. Issue Log 

d. Decision Log 

e. File Layouts and File Transfer 

f. Data Model 

g. Database and/or Datamart Specifications 

h. ETL Specifications 

i. Load Process 

j. Reports 

k. Security 

l. Documentation/Presentations 

6. Quality Assurance / Testing Plan 

7. Implementation Plan 

8. Operations Plan – to include Change Management and maintenance task list, resources, and 

effort 

9. Post Implementation Review Meeting – discuss lessons learned, what went well and 

processes we can improve. 

10. Post Implementation Review Report 

 

VII) Assumptions 

 Funding from the LDS II grant will be used to contract with the National Student 

Clearinghouse for the first 2 years.   

 This contract will enable the DPI to exchange an unlimited number of data files with the NSC 

to obtain postsecondary enrollment information on Wisconsin high-school graduates who 

continue on with their education.  DPI will be able to supplement its Longitudinal Data 

System with this information as well as to provide state-wide reports at different levels back 

to our high schools.   

 The agreement will also allow each individual high-school to obtain similar data on groups of 

students for local analysis.  Each high-school will be able to supplement their individual 

systems with this information for their local analysis.  The NSC will also provide each high-

school with a plethora of reports from the NSC detailing the post-secondary trends of their 

specific students.  The NSC will provide training and support for each local educational 

agency during the file exchange process. 
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 This agreement will also allow other state agencies to submit post-secondary data requests on 

a pre-determined group through the NSC. 

 

VIII) Constraints 

 Sole Source Completion and Approval 

 Contract Completion and Approval 

 Completion date communicated to Superintendent for reporting on Postsecondary Enrollment 

Data is June 30, 2010. 

 Required reporting date for Postsecondary Enrollment Data is based on the 2011 reporting 

requirements within the America Competes Act and ARRA funding. 

 Will not address remedial coursework questions or non-college outcomes. 

 

IX) Parking Lot 

 Other non-LEA stakeholders. 

i. DCF 

ii. DWD 

iii. WCER 

iv. WISCAPE 

v. WAICU 

vi. WTCS 

vii. UWS 

 Wisconsin postsecondary institutions who are not participating members in the NSC. 

 Sustainability – The LDSII grant will be able to fund the purchase of two years of products 

and services from the National Student Clearinghouse.  The grant will also be able to fund the 

resources to complete the data integration and reporting tasks.  After the two-year period an 

additional funding source will need to be found to purchase additional years of products and 

services from the National Student Clearinghouse.  The same resources may or may not be 

available to complete the data integration and reporting tasks. 


